
TCR Program – Project #103 – July 2007 
  
Kern Route 99; improve interchange at Seventh Standard Road, north of Bakersfield in Kern 

County. 
   
($ X 1,000) 
Estimated Project Cost: $21,560 TCRP Funds Approved to Date: $8,000 
Total TCRP Funds Available: $8,000 Phase(s) Approved: All 
Applicant Agency: Kern Council of Governments Implementing Agency: Kern County Road Department 
   
TCRP Allocations to Date: $8,000  for Phase(s): All 
Advanced Approved: $1,234     for Phase(s): All 
LONP Approved to Date:      $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project 
involves improvements to the Route 99 
interchange including, but not limited to, an 
additional bridge over Route 99, ramp 
modifications, widening to four lanes, 
realignment of 7th Standard Road, 
signalization of ramp intersections, as well 
as an adjacent grade separation over the 
Union Pacific Railroad. 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental documents and Project Report 12/00 11/05 $360
2 Roadway and structure design and preparation of 

construction documents
2/01 6/07 $700

3 determination of R/W limits, ownership and valuation, 
offers & negotiations, relocations and utility clearance

2/01 6/07 $5,900

4 Construct roadways, structure, electrical and drainage 
systems

9/07 5/09 $14,600

Total: $21,560

Project 
 Location 
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Prior TCRP Action: 

• Original application was approved on February 21, 2001 (TA-01-03) for $8,000,000 for all phases.  A 
delegated allocation of $300,000 was made to Phase 1, $700,000 was made to Phase 2, and $900,000 
was made to Phase 3. 

• An amendment was approved March 16, 2006 (TAA-06-12) to update the project schedule and funding 
plan.  A reallocation of $718,000 was made to Phases 1, 2, and 3 (TFP-06-04). 

• An amendment was approved July 26, 2007 (TAA-07-28) to update the project schedule.  A concurrent 
allocation of $6,100,000 was made to Phase 4 (TFP-07-02). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No Issues. 
Project is categorically exempt under both CEQA and NEPA.  Documentation is on file. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $300 $700 $900 $6,100 $8,000
Proposed

Committed $7,700 $7,700
Proposed

Committed $800 $800
Proposed

Committed $5,000 $5,000
Proposed

Committed $60 $60
Proposed

Committed $360 $700 $5,900 $14,600 $21,560
Proposed

Totals: $360 $700 $5,900 $14,600 $21,560

Totals:

Section 190 
Grade Sep

State

Grade District Local

TCRP State

UP Railroad Private

STIP-RIP State


